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Richard A. BENSON, Louis M. BENSON 
Daniel J. SOLIZ, Margret M. SOLIZ, 
Mary POPIEL, John WULFF, 
and Emil GOELLNER, individually 
and on behalf of others similarly situated, 

Plaintiffs, 

V. 

INDIANA MUNICIPAL POWER AGENCY, 
IMPA SERVICES CORPORATION, 
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MANAGEMENT, INC., LIVELY GROVE ) 
ENERGY PARTNERS, LLC., NORTHERN ) 
ILLINOIS MUNICIPAL POWER AGENCY, ) 
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OHIO, INC., KENTUCKY MUNICIPAL POWER ) 
AGENCY, MISSOURI JOINT MUNICIPAL ) 
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INC., WOLVERINE POWER SUPPLY ) 
COOPERATIVE, INC., BECHTEL CORP., ) 
R.W. BECK, INC. k/n/a SCIENCE ) 
APPLICATIONS INTERNATIONAL CORP.; ) 
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PLAINTIFF'S CLASS ACTION COMPLAINT 

Plaintiffs, Joe Marconi, Adelina Marconi, Richard A. Benson, Louis M. Benson, Daniel 

J. Soliz, Margret M. Soliz, Mary Popiel, John Wulff, and Emil Goellner, individually and on 

behalf of all other similarly situated individuals, bring this class action against Defendants, 

Indiana Municipal Power Agency, an Indiana joint power agency, IMPA Service corporation, an 

Indiana corporation, Rajeshwar G. Rao (hereinafter referred to as "Raj Rao"), an Indiana 

resident, Sargent & Lundy, L.L.C., an Illinois limited liability company, and Skelly and Loy, 

Inc., a Pennsylvania corporation, and in support thereof state as follows: 

NATURE OF THE CASE 

I. This is a ratepayer class action based upon negligent misrepresentations. 

2. Specifically, this action is based on IMPA, IMPA Service Corporation, Raj Rao, 

and others' negligent misrepresentations with respect to the construction, operation, and other 

aspects of the Prairie State Energy Campus and the cost of electricity generated there, Sargent & 

Lundy, LLC' s negligent investigation into the financial risks associated with the Prairie State 

Energy Campus, specifically the equipment and operation of the generating plant, and Skelly and 

Loy's negligent investigation into financial risks associated with the Prairie State Energy 

Campus, specifically the quantity and quality of the coal at the Prairie State Energy Campus. 

THE PARTIES 

3. Plaintiffs, Joe Marconi, Adelina Marconi, Richard A. Benson, Louis M. Benson, 

Daniel J. Soliz, Margret M. Soliz, Mary Popiel, John Wulff, and Emil Goellner (hereinafter 

referred to collectively as "Plaintiffs"), are business and property owners of Batavia, Illinois and 

ratepayers for the cost of the electricity generated at the Prairie State Energy Campus (hereinafter 

referred to as "PSEC"). 
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4. Defendant, Indiana Municipal Power Agency (hereinafter referred to as "IMPA"), 

is an Indiana joint power agency, organized and existing under the laws of the State of Indiana, 

and transacting and doing business in Illinois and across the country. IMPA is a partial owner of 

the PSEC, and served as a consultant for the Northern Illinois Municipal Power Agency 

(hereinafter referred to as '·NJMP A") from 2004 to 2012. 

5. Defendant, IMPA Service Corporation (hereinafter referred to as "ISC"), is an 

Indiana corporation, organized and existing under the laws of the State of Indiana, and 

transacting and doing business in Illinois and across the country. ISC is a subsidiary of IMPA 

and provides consulting services to the City of Batavia and NIMPA with respect to their 

involvement in PSEC. 

6. Defendant, Rajeshwar G. Rao (hereinafter referred to as "Raj Rao"), is an Indiana 

resident and the CEO and President of Indiana Municipal Power Agency and ISC, and served as 

the Chairman of the Prairie State Generating Company's Management Committee from 2007-

2013. 

7. Defendant, Sargent & Lundy, L.L.C. (hereinafter referred to as "Sargent & 

Lundy"), is an Illinois Limited Liability Company, organized and existing under the laws of the 

State of Illinois, and transacting and doing business in Illinois and across the country. Sargent & 

Lundy provided consulting services to IMPA and NIMPA with respect to their involvement in 

PSEC. 

8. Defendant, Skelly and Loy, Inc. (hereinafter referred to as "Skelly and Loy"), is a 

Pennsylvania Corporation, organized and existing under the laws of the State of Pennsylvania, 

and transacting and doing business in Illinois and across the country. Skelly and Loy provided 

consulting services to IMPA and NIMPA with respect to their involvement in PSEC. 
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9. Respondent in Discovery, Peabody Energy Inc. (hereinafter referred to as 

"Peabody"), is a Delaware corporation, organized and existing under the laws of the State of 

Delaware, and transacting and doing business in Illinois and across the country. Peabody is the 

world's largest private-sector coal-mining company with its primary business consisting of 

mining, selling, and distributing coal. Peabody has had ownership interest in numerous high

sulfur coal reserves in southern Illinois. At the present time, Peabody owns 5.069c of PSEC 

through its subsidiary Lively Grove Energy Partners, LLC. 

10. Respondent in Discovery, Prairie State Generating Company, LLC ("PSGC"), 

was a wholly-owned subsidiary of Peabody incorporated in the State of Delaware that is 

responsible for managing the construction and operation of PSEC. PSGC is now owned by 

Prairie State Energy Campus Management, Inc. Raj Rao was the chairman of the PSGC 

Management Committee. 

11. Respondent m Discovery, Prairie State Energy Campus Management, Inc. 

(hereinafter referred to as "PSEC Management") is an Indiana not-for-profit corporation, 

organized and existing under the laws of the State of Indiana, and transacting and doing business 

in Illinois and across the country. PSEC Management is controlled by the owners of PSEC. 

12. Respondent in Discovery, Lively Grove Energy Partners, LLC. (hereinafter 

referred to as "Lively Grove Energy"), is a Delaware Corporation organized and existing under 

the laws of the State of Delaware, and transacting and doing business in Illinois and across the 

country. Lively Grove Energy is a subsidiary of Peabody. Through Lively Grove Energy, 

Peabody owns a 5.06% interest in the PSEC. 

13. Respondent in Discovery, Northern Illinois Municipal Power Agency, is a joint 

municipal power agency, organized and existing under the laws of the state of Illinois, and 
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transacting and doing business in Illinois and across the country, whose members include the 

City of Rochelle, Illinois, the City of Geneva, Illinois, and the City of Batavia, Illinois. NIMPA 

owns a 7.67c interest in PSEC. 

14. Respondent in Discovery, Illinois Municipal Electric Agency (hereinafter referred 

to as "IMEA"), is a joint municipal power agency, organized and existing under the laws of the 

State of Illinois, and transacting and doing business in Illinois and across the country. IMEA 

mvns a 15.79C interest in PSEC. 

15. Respondent in Discovery, American Municipal Power - Ohio, Inc. (hereinafter 

referred to as "AMP''), is a joint municipal power agency, organized and existing under the laws 

of the state of Ohio, and transacting and doing business in Illinois and across the country. AMP 

owns a 23.269C interest in PSEC. 

16. Respondent in Discovery, Kentucky Municipal Power Agency (hereinafter 

referred to as "KMPA"), is a joint municipal power agency, organized and existing under the 

laws of the state of Kentucky, and transacting and doing business in Illinois and across the 

country. KMPA owns a 7.829C interest in PSEC. 

17. Respondent in Discovery, Missouri Joint Municipal Electric Utility Commission 

(hereinafter referred to as "MJMEUC"), is a joint municipal power agency, organized and 

existing under the laws of the state of Missouri, and transacting and doing business in Illinois 

and across the country. MJMEUC owns a 12.339£: interest in PSEC. 

18. Respondent in Discovery, Prairie Power, Inc. (hereinafter referred to as "PPI"), is 

an electricity cooperative, organized and existing under the laws of the state of Illinois, and 

transacting and doing business in Illinois and across the country. PPI owns an 8.22% interest in 

PSEC. 
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19. Respondent in Discovery, Southern Illinois Power Cooperative (hereinafter 

referred to as "SIPC"), is an electricity cooperative, organized and existing under the laws of the 

state of Illinois, and transacting and doing business in Illinois and across the country. SIPC owns 

a 7.909C interest in PSEC. 

20. Respondent in Discovery, CMS Enterprises Inc. (hereinafter referred to as 

"CMS"), is a Michigan corporation, organized and existing under the laws of the State of 

Michigan, and transacting and doing business in Illinois and across the country. At one point, 

CMS was a co-developer with Peabody in the PSEC Project through Lively Grove Energy. 

21. Respondent in Discovery, Wisconsin Public Power, Inc. (hereinafter referred to as 

"WPPI"), is a joint municipal power agency, organized and existing under the laws of the State 

of Wisconsin, and transacting and doing business in Illinois and across the country. At one point, 

WPPI intended to have an equity interest in the PSEC Project. 

22. Respondent in Discovery, Wolverine Power Cooperative (hereinafter referred to 

as "Wolverine"), is an electricity cooperative, organized and existing under the laws of the State 

of Michigan, and transacting and doing business in Illinois and across the country. At one point, 

Wolverine intended to have an equity interest in the PSEC Project. 

23. Respondent in Discovery, Bechtel Corporation (hereinafter referred to as 

"Bechtel"), is a Nevada corporation, organized and existing under the laws of the State of 

Nevada, and transacting and doing business in Illinois and across the country. Bechtel served as 

the lead construction and engineering firm during the development of PSEC. 

24. Respondent in Discovery, R.W. Beck, Inc., (hereinafter referred to as "R.W. 

Beck"), was acquired by Science Applications International Corporation (hereinafter referred to 
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as "SAIC'), in 2009. SAIC is a Virginia Corporation, organized and existing under the laws of 

the State of Virginia, and transacting and doing business in Illinois and across the country. Prior 

to being acquired by SAIC, R.W. Beck provided consulting services to AMP and KMPA with 

respect to their involvement in PSEC. 

Respondent in Discovery, the City of Rochelle (hereinafter referred to as 

"Rochelle''), is a municipality within the State of Illinois and is a member of NIMPA. 

26. Respondent in Discovery, the City of Geneva (hereinafter referred to as 

"Geneva"), is a municipality within the State of Illinois and is a member of NIMPA. 

27. Respondent in Discovery, the City of Batavia (hereinafter referred to as 

"Batavia"), is a municipality within the State of Illinois and is where the putative class members 

pay for electricity. 

JURISDICTION & VENUE 

28. This Court has jurisdiction over the present action under the Illinois Code of Civil 

Procedure 735 ILCS 5/2-209(a)(l) (2) and (3), because at all times relevant to this Complaint, 

Defendants, either individually or through their agents, officers or representatives, transacted 

business in the State of Illinois relating to the allegations herein; committed tortious acts within 

the State of Illinois as alleged herein; caused injuries to Plaintiffs that arose out of the tortious 

acts that occurred within the State of Illinois as alleged herein; and owned, used, or possessed 

real estate situated within the State of Illinois relating to the allegations herein. 

29. This Court has jurisdiction over the Respondents in Discovery under the Illinois 

Code of Civil Procedure 735 ILCS 5/2-209(a)(1) and (3), because at all times relevant to this 

Complaint, Respondents in Discovery, either individually or through their agents, officers or 

representatives, transacted business in the State of Illinois relating to the allegations herein; and 
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mvned, used, or possessed real estate situated within the State of Illinois relating to the 

allegations herein. 

30. Venue is proper in Kane County under Section 5/2-10 I of the Illinois Code of 

Civil Procedure because Plaintiffs reside in this County, Defendants have transacted substantial 

business in Kane County, Illinois, and Kane County, Illinois is where the majority of transactions 

relating to the allegations herein occurred. 

FACTUAL ALLEGATIONS 

31. Beginning in the 1990s and continuing into the 2000s, Peabody mines in southern 

Illinois began exporting high-sulfur coal, which was unsaleable in the United States, to China 

and other Asian countries. 

32. In 2001, Peabody announced plans to construct a mine-mouth, pulverized-coal-

fueled power generating facility with two units adjacent to its existing high-sulfur coal reserves 

in southern Illinois called the Prairie State Energy Campus (hereinafter referred to as the 

"PSEC"). The construction of PSEC was part of a scheme by Peabody to create a market for its 

high-sulfur, high-ash coal reserves in Southern Illinois. 

33. PSEC consists of a nominal 1,620 megawatt ("MW'') two unit coal-fired electric 

generating facility (the "Generating Facility"), with an adjacent high-sulfur coal mine without 

washing station (the "Lively Grove Mine"), a coal combustion waste disposal facility, and other 

ancillary support equipment located in Washington, St. Clair and Randolph Counties, Illinois 

(hereinafter referred to as the "PSEC Project"). 

34. Peabody sold the PSEC Project as a source of affordable, reliable, long term (30 

year and longer), environmentally friendly electricity available to 2.5 million ratepayers and 

businesses in eight (8) states. 
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35. On May 17,2004, IMPA signed a letter of intent with Peabody to acquire partial 

ownership in PSEC. 

36. Also on May 17, 2004, the Batavia City Council passed a resolution to hire IMPA 

Services Corporation ('"ISC'), a subsidiary of IMPA, to study at least six electric supply options 

to replace Batavia's then existing contract for power from Commomvealth Edison (hereinafter 

referred to as "CornEd'') that was set to expire in 2007. Among these options was participation in 

the PSEC Project. On information and belief, City Council members were not told that the 

consulting firm had already signed a letter of intent to participate in PSEC. 

37. On September 13, 2004, Raj Rao presented the ISC Power Supply Study of the 

SIX electrical supply options to the City of Batavia. The results of the study recommended 

participation in the PSEC Project at levels of 40 to 50 MW. 

38. On September 16, 2004, IMPA presented the PSEC Project to NIMPA, outlining 

the details of participation. These details included that thirty years of coal had been dedicated to 

the project. The total estimated cost of the 1620 MW project, including coal reserves and mine, 

was $2.754 billion. 

39. On October 11, 2004, NIMPA signed a Management Services Agreement with 

IMPA. The agreement specifically provided that IMPA personnel would perform management, 

consulting, advisory and operations services with respect to NIMPA's: (i) general management 

and operations matters; (ii) analysis, negotiation and selection of third-party long-term and short

term power supply arrangements, which may include purchased power agreements and/or the 

acquisition of ownership or other interests in electric generating facilities and associated 

facilities; (iii) development and implementation of electric utility-related services to be provided 

by NIMPA to its members; staffing needs and recommendations for use of third-party 
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consultants, including financial advisors and bond counsel; and (v) participation m regional 

transmission organization ("RTO") energy markets and utilization of other services provided by 

RTOs. 

40. Under this agreement, Raj Rao's compensation was set at $150/hour. 

41. As part of this agreement, IMPA officials regularly attended NIMPA board 

meetings and provided input on proposed electric projects. 

42. Under the agreement establishing NIMPA, the Batavia City Council must approve 

participation in all contracts and projects entered into by NIMP A. NIMPA is a project agency, 

meaning that it undertakes obligations to supply power and energy or related services to 

members only when requested by its members to do so. 

43. On October 18, 2004, the Batavia City Council approved the NIMPA-Peabody 

Prairie State Project Committee Agreement. This included the funding of Batavia's share of 

development costs of $39,809. 

44. As part of this agreement, the Batavia City Council approved payment of its share 

of the Sargent & Lundy technical due diligence study of the power plant and the Skelly & Loy 

technical due diligence study of the coal mine (hereinafter referred to as the "Due Diligence 

Studies"). 

45. The Due Diligence Studies were intended to provide the project participants with 

important corroborative information and analysis regarding the proposed design and construction 

of the power plant, as well as the status, quality and quantity of the coal reserves. 

46. The Due Diligence Studies were relied upon as part of the primary deliberative 

process which Batavia undertook in making its decision whether or not to participate in the 

PSEC Project. 

10 



47. On February 7, 2005 the Batavia City Council authorized the continued support of 

participation of NIMPA in the PSEC Project and funded an additional share of development 

costs of $900.000. 

48. On December 19, 2005, the Batavia City Council authorized the continued 

support of NIMPA participation in the PSEC Project and funded an additional share of 

development costs of $381 ,500. 

49. On August 7, 2006, the Batavia City Council authorized the continued support of 

participation of NIMPA in the PSEC Project and funded an additional share of development 

costs of $540,366. At this time, Batavia had invested a total of S 1,861,675 in the PSEC project. 

50. In October of 2006, Peabody signed an agreement with CMS to co-develop the 

PSEC Project through Lively Grove Energy. As part of this arrangement, CMS would serve as 

lead developer, construction manager, and operator of the Generating Facility while Peabody 

would serve as lead developer of the Lively Grove Mine. Through Lively Grove Energy, CMS 

and Peabody would each own a 15% interest in the PSEC project. Financial close of the project 

was contingent upon Peabody and CMS being able to secure long-term power purchase 

agreements for a substantial portion of CMS and Peabody's share of the project's output. 

51. At all relevant times in the remainder of these facts, Peabody participated and 

maintained its ownership interest in the PSEC project through Lively Grove Energy. 

52. On October 14, 2006, Bechtel signed a letter of intent for development of PSEC. 

Bechtel would provide engineering and procurement services for Prairie State's power-related 

facilities and would work with Prairie State to negotiate the terms of an engineering 

procurement-construction contract. The letter of intent would cover a six month exclusivity 
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period from October of 2006 to April I of 2007, at which time the EPC contract \vas to be 

executed. 

53. On November 6, 2006, the Batavia City Council approved the Prairie State 

Project Power Sales Agreement between NIMPA and Batavia. Under this "take or pay'' 

agreement, Batavia became obligated to purchase from NIMPA 50 MW of electric capacity and 

energy which was to be generated by the to-be-built PSEC. The 50 MW represents 3.125% of the 

total 1620 MW PSEC project. 

54. Under this agreement, NIMPA bills the City of Batavia it's pro rata costs of 

NIMPA's 6.641Jco/o investment in PSEC. PSEC costs, by this 3.125% pro rata share, flow from 

PSEC through NIMPA, through the City of Batavia, to Batavia ratepayers. These costs, in 

addition to Batavia's portion of NIMPA's debt payments, make up part of the Batavia 

ratepayer's electric bills. 

55. Under this agreement, Batavia ratepayers are charged for Batavia's pro-rata costs 

of PSEC and related debt whether PSEC produces power or not. 

56. Under this agreement, if PSEC is not providing NIMPA its entitlement share of 

electricity, NIMPA must purchase additional power from a separate source, and Batavia is 

required to pay for that additional power in addition to its pro rata share of PSEC costs and debt 

payments. 

57. Under this agreement, if Batavia does not need all of its entitlement share of 

electricity, it must sell it. If Batavia is forced to sell electricity from PSEC, it generally must do 

so at a loss, as the cost of the electricity from PSEC is more expensive than the price at which 

Batavia can sell that electricity in the wholesale market at any given time. 

12 



58. Under this agreement, Batavia retained the right to withdraw from the project, in 

which case it would still be obligated to make any payments NIMPA had committed to up to the 

point of withdrawal. 

59. Under this agreement, were Batavia to withdraw, it would lose the right to be 

reimbursed for money paid up to the point. 

60. As of November 6, 2006, Batavia had spent over $1.8 million on development 

costs. No new project cost or partner information was provided at this time. 

61. On information and belief, Defendants projected that PSEC would operate at an 

average 85% capacity factor (at a minimum) from the moment it began commercial operations. 

62. A generating facility's capacity factor measures how much power the plant 

actually produces versus how much it would produce if it were to operate at 100% power for all 

of the hours of a single month or year, or a series of months or years. 

63. By January of 2007, Peabody and CMS had reduced their equity interest in PSEC 

to 12.6% each or 25% combined, and discussions were being held to reduce the contractual 

minimum for Peabody/CMS to around 19% combined. On information and belief, at this time, 

Defendants were still advising that there would be a "capped'' price EPC contract for PSEC 

based on the letter of intent with Bechtel. 

64. On March 21, 2007, IMPA conveyed to NIMPA that Bechtel reported that all 

outstanding bids for equipment and subcontractors had been received. IMPA conveyed that 

PSGC and Bechtel had entered into negotiations to finalize the EPC contract, with the goal to 

have a lump sum price and a signed EPC contract in the second quarter of 2007. While the costs 

remained unsettled at this time, there was no mention that the contract would not be "capped." At 

this time NIMP A was ad vised that no action should be required by governing bodies in April. On 
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information and belief, no mention \vas made of a potential withdrawal of CMS Energy. At this 

time, PSGC continued to negotiate with a number of groups regarding ownership in PSEC. 

65. By April of 2007, CMS withdrew from its agreements \Vith Peabody. CMS 

disclosed in a SEC filing that its withdrawal was the direct result of the PSEC Project being 

unable to meet CMS' investment criteria, including the level of power purchase agreements for 

CMS' share of output from PSEC. 

66. CMS spokesman, Jeff Holyfield, was quoted in the Grand Rapids Press as stating 

that CMS "couldn't make sure [their] return expectations could be met without higher-than

planned risks." 

67. Due to the withdrawal of CMS as an equity partner of Lively Grove Energy, 

Peabody assumed CMS' equity interest in the PSEC Project, thus increasing its own equity 

interest from approximately 12.59c to 25%. 

68. On information and belief, after CMS withdrew from the PSEC Project, IMPA 

and ISC imposed arbitrarily short decision deadlines on various targeted municipalities, 

including Batavia, to determine their level of involvement in the PSEC Project. 

69. On April 5, 2007 (Easter weekend), only fifteen days after the March 21, 2007 

NIMPA meeting where it was told that no action would be required in April, the Batavia City 

Council was informed that while final project financing was to occur in October of 2007, it was 

now necessary for NIMPA to confirm by April 30, 2007 its commitment to undertake that 

financing. Therefore, it was conveyed that it was now necessary for Batavia to authorize another 

ordinance authorizing project financing before the end of the month. 

70. On April 10, 2007, Raj Rao presented an update of the PSEC Project to the City 

of Batavia Public Utilities Committee (hereinafter referred to as the "Committee''). During this 
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presentation, it was conveyed for the first time to the Committee that three major changes had 

occurred in the PSEC Project: ( 1) CMS had \Vithdrawn, leaving the project without an 

experienced owner/operator; (2) the "capped'' or "fixed" price EPC contract had been replaced 

by a "non-binding indicative price" modified EPC contract; and (3) the boilers at the project had 

been changed to TXU boilers, which were originally designed for washed PRB coal, not 

unwashed Illinois-Herrin No. 6 coal. 

71. At the April 20, 2007 presentation, the Committee was told that due to recent 

changes (rapid price fluctuations in materials) in the construction market, contractors were very 

reluctant to provide fixed cost proposals before the major equipment contracts were committed 

to. It was conveyed that an EPC contract was available at a cost of approximately a half billion

dollar premium. To save this premium, the project was now expected to have a modified EPC 

contract. 

72. Under the modified EPC contract, the partners would procure the maJor 

equipment consisting of the boiler, steam turbine and the pollution control equipment. 

Commitments for the equipment would be acquired through purchase orders which would 

include cancellation fees should the project not proceed. 

73. The Committee was also told that Batavia was being asked to provide its approval 

now because NIMPA was being required by an agreement with other PSEC Project owners to 

commit to funding for development, equipment and associated cancellation for the remainder of 

the month, and was also being required to commit to its current percentage share of the Project 

with formal Board action by April 30, 2007. 
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74. The Committee was further told that the commitments vvere necessary in order to 

enable the Prairie State Project owners to secure major equipment purchases and execute the 

necessary engineering and construction contracts prior to the anticipated October financing date. 

75. In addition, the Committee was told that failure to secure these commitments 

would create costly delays and significantly diminish the economic value of the PSEC Project 

and therefore, it was necessary for the Batavia City Council to approve another Ordinance 

authorizing project financing associated with the project before the end of April 2007. 

76. During his April 10, 2007 presentation, Raj Rao conveyed that the total EPC cost 

under the modified EPC contract was estimated at $3.5 billion. This estimate included Bechtel's 

indicative non-binding price of $2.95 billion for EPC and a still to be determined price for major 

equipment. It was stated that the final price for the equipment would be known by the end of the 

week once ongoing negotiations with bidders had been completed. It was also stated that the 

labor cost was only an estimate and that Bechtel was in the process of negotiating with various 

labor groups in the area. 

77. Specifically, at this time, Rao informed the Committee that the cost of power 

from PSEC would be approximately $46 per megawatt-hour. 

78. It was reiterated to the Committee that NIMPA's participation m the PSEC 

project was dependent upon the approval of Batavia and the other NIMPA municipalities. 

79. It was conveyed to the Committee that Batavia's commitment was necessary at 

this time (as opposed to October) due to the escalated cancellation charges that would be 

incurred by NIMPA and the other project participants once they entered into the equipment 

purchase orders. 
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80. It was conveyed to the Committee that if NIMPA entered the equipment purchase 

orders without Batavia's commitment, and were then forced to back out due to the failure of 

Batavia to subsequently commit, the cost of the cancellation charges associated with the 

purchase orders of the pieces of major equipment would be incurred, of which NIMPA would 

owe 6.64%. 

81. It was conveyed that given the dramatic step up in exposure to NIMPA and the 

participating municipalities because of the purchase orders for the new equipment, all of the 

municipalities were being asked to authorize moving ahead with the project on this basis. 

82. It was conveyed to the Committee that if it did not commit to the project at this 

time, the $1.8 million paid by Batavia in development costs would be lost. 

83. During the question and answer session of the meeting, Alderman Nelson, from 

Geneva, stated that "it was a little overwhelming" going over the documents that were just 

received the previous Sunday/Monday and then reviewing other documents of what was 

previously agreed to. Alderman Nelson asked for clarification regarding that fact that if the 

purchase order would not be agreed to, it would effectively kill the project because Prairie State 

would lose the slot for the rotor. 

84. In response to Alderman Nelson, Raj Rao confirmed that the word used was 

"fatal" and stated that if by April 171
h NIMPA was not part of the project, then NIMPA was 

"out.'' Raj Rao stated that if NIMPA did not participate, then the remaining members could claim 

or divide NIMPA's share or ask someone else to take NIMPA's place. Raj Rao stated that if 

steps were not taken during the month of April to move forward the steam turbines would be 

delayed for nine months and that would mean the entire project would have to be postponed and 

costs would increase. 
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85. On April 16, 2007, the Batavia City Council affirmed its commitment to purchase 

a 50 MW entitlement share of the PSEC Project power and energy pursuant to the Power Sales 

Agreement and withdrew its reservation of right by subsequent ordinance to (i) revoke its 

declaration of intent to purchase its Entitlement Share of the PSEC Project; or (ii) reduce its 

declared Entitlement Share of the PSEC Project. 

86. By affirming its commitment to the "take-or-pay" contract for 50 MW, Batavia 

became obligated to pay for 50 MW whether or not PSEC generates any power. 

87. After April of 2007 (Batavia's deadline for commitment), Peabody and other 

PSEC project participants continued to market and sell ownership in PSEC to other entities. 

88. On May 7, 2007, the Batavia City Council consented to the acquisition of five (5) 

additional entitlement shares of PSEC. 

89. On October 26, 2007, an IMPA Board of Commissioners meeting was held during 

which Raj Rao stated that IMPA would continue to take a lead role in the management of the 

PSEC Project to protect the $650 million invested in the project. 

90. By December 2007, Peabody had sold approximately 95% of the ownership 

interest in the PSEC Project to joint municipal power agencies. American Municipal Power -

Ohio, Inc., Illinois Municipal Electric Agency, Kentucky Municipal Power Agency, Missouri 

Joint Municipal Electric Utility Commission, NIMPA, Prairie Power Inc., IMPA and Southern 

Illinois Power Cooperative contracted for interest as tenants in common. 

91. Through Lively Grove Energy, Peabody has an option to sell its remaining 5.06% 

interest five years after PSEC' s substantial completion date (20 12) or upon vote by a majority of 

the non-Peabody owners. 
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92. In addition to further divesting its interest in the PSEC Project, Peabody sold its 

wholly owned subsidiary, PSGC, to Prairie State Management. 

93. Defendants had knowledge as early as 2005 that $46 per MWh was not attainable, 

when the Wisconsin Public Power, Inc., ("WPPI") had signed a letter of intent to purchase a 69c: 

share of PSEC. This agreement provided that WPPI would pay a fixed price for power from 

PSEC. 

94. After Wisconsin regulators approved WPPI's participation as an 0\Vner, Peabody 

sued WPPI, claiming that the fixed price purchase power agreement had been voided. In the 

lawsuit, Peabody argued that the $45/MWh fixed price purchase power agreement would result 

in a "windfall" for WPPI and would be a financial burden for PSEC. WPPI withdrew from the 

PSEC Project and the proposed purchase power agreement was voided as part of the settlement 

between the parties. 

95. In the lawsuit, Peabody claimed as fact that "WPPI knew that, during the course 

of 2005, the total estimated cost of the Project had increased significantly.'' 

96. The price of power generated at PSEC is, and in the future will continue to be, 

significantly more expensive than the $46/MWh represented by Defendants when enticing 

Batavia to enter into the long-term take-or-pay agreement to buy power. Nor, for the foreseeable 

future, is the price of power from PSEC likely to be competitive with the price of purchasing 

power from the wholesale energy and capacity markets. 

97. The two major reasons why the price of providing power from PSEC has 

increased significantly above $46 per MWh are (1) a substantial increase in the cost of 

construction; and (2) poorer-than-expected operating performance. 
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98. The estimated total cost of construction for PSEC has increased from $2.754 

billion in 2004, to $4.095 billion in 2007, to $4.933 billion in 2010, and to $5.1 billion as of 

2013. The current estimated cost of construction for PSEC is unknown. 

99. These increases reflect the industry-wide experience where, starting in the years 

before 2005, the costs of constructing new coal-fired power plants began to increase 

significantly, and was thus known to Defendants in 2007 when Defendants were pressunng 

Batavia to finalize its commitment to the PSEC Project. 

100. Specifically, during 2007, while Defendants were pressuring Batavia to finalize 

its commitment to the PSEC Project, several major industry reports warned of the skyrocketing 

construction costs of coal plants. While these reports were no doubt closely watched by industry 

insiders, Defendants did not provide this information to Batavia. 

101. In June of 2007, Standard and Poor's issued a report entitled "Increasing 

Construction Costs Could Hamper U.S. Utilities' Plans to Build New Power Generation." 

I 02. In September of 2007, the Brattle Group, one of the leading electric industry 

analysts, wrote a report entitled "Rising Utility Construction costs: Sources and Impact." The 

report was issued by the Edison Foundation, an affiliate of the Edison Electric Institute, the trade 

association for electric utilities in the United States. The report's leading substantive sentence 

was: "The rate increase pressures arising from elevated fuel and purchase power prices continue. 

However, another major cost drive that was not explored in previous work will impact rates, 

namely, the substantial increases in the costs of building utility infrastructure projects." These 

utility infrastructure projects included new coal-fired power plants like PSEC. 

103. AMP, a partner in the PSEC Project, in a May 2007 filing with the Ohio Power 

Siting Board for their proposed (and later cancelled) Meigs County coal plant, noted that the 
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price mcreases being experienced in the expected construction costs of coal-based electric 

generation "are staggering." AMP noted that "price increases of l Oo/c m a single six month 

period are being reported. Using this data on other projects as an estimate, a one month delay in a 

$2 billion project is over $33 million. 

104. The increased costs of construction during this time period arc reflected in the 

cancelation of numerous coal plant construction plans, including, but not limited to: Peabody 

cancelling plans for the construction of the Mustang Energy Project in Mustang, New Mexico in 

2006; Indeck Energy canceling the Elwood Energy Center in Illinois in September of 2006; 

Westar Energy's deferment of a new 600 MW coal power plant in December of 2006 due to 

significant increases in estimated capital costs; the cancellation of plans for eight (8) new coal 

power plants by Texas Utility Services in early 2007; the Florida Public Service Commission's 

rejection of the permit of Florida Power & Light due to uncertainty over costs in July of 2007; 

Tenaska' s cancellation of a 660 MW Electric Generating Plant in Oklahoma due to rising costs. 

105. Defendants failed to convey any of this information while they were urgmg 

Batavia to sign the take-or-pay contract for PSEC. 

106. On June 6, 2012, nearly a year after the proposed completion date, Unit 1 was 

substantially completed and commenced commercial operation. In November of 2012, Unit 2 

was substantially completed and commenced commercial operation. 

107. PSEC has never achieved a plant net capacity factor of 85o/c during any month 

since the Project began commercial operations in June 2012. 

108. PSECs average capacity factor over its first 20 months of operation was only 

58.79c. This included only a 60o/c capacity factor during the calendar year 2013. 
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109. Defendants projected 859c capacity factor for the PSEC Project ignored the 

likelihood that the plant's operating performance during the early years of operation would be 

significantly lower, as new power plants typically experience such reduced generation during 

their initial shakedown years. 

I IO. Additional capacity for storage of the coal ash wastes produced by PSEC will also 

be required. The cost of acquiring this additional ashfill capacity will be passed on to Batavia's 

ratepayers and will mean further increases in the cost of power from PSEC. 

Ill. Contrary to what Batavia was told, it was known to Defendants that the poor 

quality of the high sulfur, high ash, unwashed coal would lead to shutdowns and reduced 

operational efficiency. On information and belief, the poor quality of the high sulfur, high ash, 

unwashed coal has indeed led to such shutdowns and reduced operational capacity. 

112. Contrary to what Batavia was told, it was known to Defendants that significant 

pieces of equipment purchased for the PSEC Project were not state of the art or designed and 

manufactured specifically for use at the PSEC, but rather were purchased second hand from 

cancelled power plants. This includes the boilers, which were purchased from a cancelled power 

plant in Texas and were designed for burning washed PRB coal, not Prairie State's unwashed 

coal. 

113. What began as a fixed price EPC contract with Flour Daniel in April of 2004 had 

changed to a "capped price" EPC contract with Bechtel by November of 2006, to an "indicative 

price" EPC contract by January of 2007, to a "non-binding indicative price" EPC contract by 

April of 2007, and finally to a "target price" EPC by August of 2007. 

114. Peabody's ownership interest in PSEC through Lively Grove Energy decreased 

from 209c April of 2006, to 15% in November of 2006, to 12.5% in January of 2007. 
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I 15. After CMS's withdrawal in April of 2007, Peabody's individual ownership 

interest in PSEC through Lively Grove Energy increased to 257c as it assumed CMS's interest. 

By August of 2007, Peabody's interest had decreased to 197c, and by April of 2008 it had 

decreased to 5.067c, where it currently stands today. Peabody has an option to sell its remaining 

5.067c interest five years after PSEC's substantial completion date or upon vote by a majority of 

the non-Peabody owners. 

116. NIMPA's cost of power from PSEC from January 2012 to May 2014 was $52.3 

million higher than it would have been if the price for power from PSEC had been $46/MWh, as 

Raj Rao told the Batavia City Council it would be on April I 0, 2007. $19.8 million of this 

increased cost figure has been passed on to the City of Batavia for payment by the Plaintiff class 

members. 

117. NIMPA's cost of power from PSEC from January 2012 to May 2014 was $55 

million more than it would have cost NIMPA to buy the same amount of capacity and energy 

from the wholesale markets. $20.8 million of this increased cost figure has been passed on to the 

City of Batavia for payment by the Plaintiff class members. 

118. Approximately $4.35 million of the increased costs already incurred by NIMPA 

will be passed on to the Plaintiff class members in the near future. 

119. NIMPA's monthly cost of power from PSEC exceeded $100/MWh in the months 

of May, July, October and November of 2013 and in March and April of 2014. For instance, in 

November of 2013, the cost of power from PSEC reached a rate of $179.92/MWh. 

120. On July I, 2014, the City of Batavia raised its sales tax by .50% (from 7.5% to 

8%). The proceeds of this sales tax increase are to support a City of Batavia Electric Utility rate 

mcrease. 
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CLASS ACTION ALLEGATION 

121. Plaintiffs seek to bring this case as a class action pursuant to Illinois Code of Civil 

Procedure 735 ILCS § 5/2-80 L et seq., on behalf of the Plaintiffs individually and in a 

representative capacity on behalf of all utility users in Batavia, Illinois that have purchased 

electricity generated by the Prairie State Energy Campus. 

122. The Municipal Electric Utility ("MEU") is the department of Batavia responsible 

for the generation and/or purchase, distribution, and sale of all electrical energy within the 

corporate limits of the city. 

123. Utility users in Batavia do not have the option to opt out of the MEU, and thus 

cannot purchase electricity, a necessity of every-day life, from any other source. 

124. Plaintiffs' proposed class is defined as those ratepayers within Batavia who were 

charged by the Batavia Municipal Electric Utility department for electricity generated at PSEC 

since its opening. 

125. The class is so numerous that joinder of all individual members in one action is 

impractical. Batavia's population is 26,045 with 9,554 total households according to census data 

collected in 2010. These figures do not include those individuals or organizations that own and 

operate businesses within Batavia but do not reside within Batavia city limits. 

126. As detailed herein relating to the issues of fact and law, Plaintiffs' proposed class 

presents questions of fact and law common to members of the class which predominate over 

questions affecting only individual members as required by 735 ILCS 5/2-801 (2). These 

common questions include, but are not limited to: 

a. Whether Defendants negligently misrepresented the construction costs required to 
complete PSEC. 

b. Whether Defendants negligently misrepresented the economic risks associated 
with target price construction contracts. 
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c. Whether Defendants negligently misrepresented the length of time it \vould take 
to complete construction of PSEC. 

d. Whether Defendants negligently misrepresented the ultimate per megawatt hour 
cost of providing power generated at PSEC. 

e. Whether Defendants negligently misrepresented the actual amounts of power that 
can be expected to be generated at PSEC. 

f. Whether Defendants negligently misrepresented the viability of high-sulfur, high
ash coal as an energy source. 

g. Whether Defendants negligently misrepresented the maintenance issues and 
operating performance problems associated with burning unwashed coal. 

h. Whether Defendants negligently misrepresented that the equipment used at PSEC 
would be state of the art and designed and manufactured specifically for use at 
PSEC; 

1. Whether Defendants negligently misrepresented the necessity of Batavia 
approving final commitment to the PSEC project by April of 2007. 

J. Whether Defendants negligently omitted the impact on the PSEC project of not 
having an experienced power plant builder/operator after CMS' withdrawal from 
the project. 

k. Whether Defendants negligently omitted the skyrocketing costs of construction 
for coal fueled power plants while they were pressuring Batavia to commit to the 
PSEC project. 

l. Whether Defendants negligently omitted that they had knowledge as early as 
2005 that a $46 per MWh cost of power from PSEC was not attainable and that 
the cost of providing power from the Project would be more expensive. 

m. Whether Defendants negligently omitted the risk to Batavia of obtaining too much 
of its power from a single source - PSEC. 

127. Plaintiffs will fairly and adequately protect the interest of the class members as 

required by 735 ILCS 5/2-80 I (3 ). Plaintiffs have no interest that conflict with the interests of 

class members. Plaintiffs have retained counsel experienced in handling ratepayer class actions. 

Neither Plaintiffs nor their counsel have any interests that might cause them not to pursue this 

claim vigorously. 
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128. Plaintiffs' proposed class is an appropriate method for the fair and efficient 

adjudication of this controversy as contemplated by 735 ILCS 5/2-801. The claims of Plaintiffs 

and the class are identical, as they are all based on the uniform conduct of Defendants, namely 

the negligent misrepresentations and omissions previously stated in paragraph 126. The 

prosecution of separate actions by individual class members could create a risk of inconsistent or 

varying adjudications with respect to individual members that would establish incompatible 

standards of conduct. Management of the class claims is likely to present significantly fewer 

difficulties than those presented in many individual claims. Moreover, the identities of the class 

members may be obtained from Defendant's records, rendering identification of the class 

something capable of ministerial review. 

COUNT I 
(IMP A- Negligent Misrepresentation) 

129. Plaintiffs incorporate by reference each and every allegation set forth in the 

preceding paragraphs as though fully set forth herein. 

130. While determining its involvement in the PSEC Project, the City of Batavia relied 

on the representations made by IMPA regarding the risks associated with the PSEC Project. 

131. IMPA is in the business of providing information. 

132. IMPA owed a duty to Plaintiffs and class members to convey accurate 

information in connection with the PSEC Project. 

133. IMPA breached this duty when it: 

a. negligently misrepresented the construction costs required to complete PSEC. 

b. negligently misrepresented the economic risks associated with target price 
construction contracts. 

c. negligently misrepresented the length of time it would take to complete 
construction of PSEC. 
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d. negligently misrepresented the ultimate per megawatt hour cost of providing 
power generated at PSEC. 

e. negligently misrepresented the actual amounts of power that can be expected to be 
generated at PSEC. 

f. negligently misrepresented the viability of high-sulfur, high-ash coal as an energy 
source. 

g. negligently misrepresented the maintenance issues and operating performance 
problems associated \Vith burning unwashed coal. 

h. negligently misrepresented that the equipment used at PSEC would be state of the 
art and designed and manufactured specifically for use at PSEC; 

1. negligently misrepresented the necessity of Batavia approving final commitment 
to the PSEC project by April of 2007. 

J. negligently omitting the impact on the PSEC project of not having an experienced 
power plant builder/operator after CMS' withdrawal from the project. 

k. negligently omitting the skyrocketing costs of construction for coal fueled power 
plants while they were pressuring Batavia to commit to the PSEC project. 

I. negligently omitting that as early as 2005 that a $46 per MWh cost of power from 
PSEC was not attainable and that the cost of providing power from the Project 
would be more expensive. 

m. negligently omitting the risk to Batavia of obtaining too much of its power from a 
single source - PSEC. 

134. IMP A's breach has proximately caused damage to Plaintiffs and class members, 

including but not limited to the following; 

a. Causing a substantial increase in the electric rates paid by the Plaintiff class 
members following PSEC' s opening in 2012, rates which will remain increased 
for the remainder of the contract period. 

b. Causing the City of Batavia to raise its sales tax by .50% (7 .59c to 8llc) to support 
an Electric Utility rate increase, which is currently being paid by Plaintiff class 
members; 

c. Causing Batavia to be bound, for at least decades, to an unaffordable and 
unreliable source of power that is draining the city's resources, direct! y damaging 
the quality of life for the Plaintiff class members. 
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d. Damaging the reputation of Batavia so as to discourage both business and 
residential investment in the city, which has destabilized the economy of Batavia, 
directly damaging the quality of life for the Plaintiff class members; 

e. And in such other \vays as the proof adduced at trial establishes. 

WHEREFORE, Plaintiffs, individually and on behalf of the class, request that this Court 

enter judgment in their favor and against IMPA and award actual and punitive damages as 

determined at trial, attorneys' fees, costs and such further relief as this court deems just and 

proper. 

COUNT II 
(ISC - Negligent Misrepresentation) 

135. Plaintiffs incorporate by reference each and every allegation set forth in the 

preceding paragraphs as though fully set forth herein. 

136. While determining its involvement in the PSEC Project, the City of Batavia relied 

on the representations made by ISC regarding the risks associated with the PSEC Project. 

137. ISC is in the business of providing information. 

138. ISC owed a duty to Plaintiffs and class members to convey accurate information 

in connection with the PSEC Project. 

139. ISC breached this duty when it: 

a. negligently misrepresented the construction costs required to complete PSEC. 

b. negligently misrepresented the economic risks associated with target price 
construction contracts. 

c. negligently misrepresented the length of time it would take to complete 
construction of PSEC. 

d. negligently misrepresented the ultimate per megawatt hour cost of providing 
power generated at PSEC. 

e. negligently misrepresented the actual amounts of power that can be expected to be 
generated at PSEC. 
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f. negligently misrepresented the viability of high-sulfur, high-ash coal as an energy 
source. 

g. negligently misrepresented the maintenance issues and operating performance 
problems associated with burning unwashed coal. 

h. negligently misrepresented that the equipment used at PSEC would be state of the 
art and designed and manufactured specifically for use at PSEC; 

1. negligently misrepresented the necessity of Batavia approving final commitment 
to the PSEC project by April of 2007. 

J. negligently omitting the impact on the PSEC project of not having an experienced 
power plant builder/operator after CMS's withdrawal from the project. 

k. negligently omitting the skyrocketing costs of construction for coal fueled power 
plants while they were pressuring Batavia to commit to the PSEC project. 

I. negligently omitting that as early as 2005 that a $46 per MWh cost of power from 
PSEC was not attainable and that the cost of providing power from the Project 
would be more expensive. 

m. negligently omitting the risk to Batavia of obtaining too much of its power from a 
single source - PSEC. 

140. ISC's breach has proximately caused damage to Plaintiffs and class members, 

including but not limited to the following; 

a. Causing a substantial increase in the electric rates paid by the Plaintiff class 
members following PSEC's opening in 2012, rates which will remain increased 
for the remainder of the contract period. 

b. Causing the City of Batavia to raise its sales tax by .50% (7 .5% to 8%) to support 
an Electric Utility rate increase, which is currently being paid by Plaintiff class 
members; 

c. Causing Batavia to be bound, for at least decades, to an unaffordable and 
unreliable source of power that is draining the city's resources, direct! y damaging 
the quality of life for the Plaintiff class members. 

d. Damaging the reputation of Batavia so as to discourage both business and 
residential investment in the city, which has destabilized the economy of Batavia, 
directly damaging the quality of life for the Plaintiff class members; 

e. And in such other ways as the proof adduced at trial establishes. 
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WHEREFORE, Plaintiffs, individually and on behalf of the class, request that this Court 

enter judgment in their favor and against ISC and award actual and punitive damages as 

determined at triaL attorneys' fees, costs and such further relief as this court deems just and 

proper. 

COUNT III 
(Raj Rao- Negligent Misrepresentation) 

141. Plaintiffs incorporate by reference each and every allegation set forth in the 

preceding paragraphs as though fully set forth herein. 

142. While determining its involvement in the PSEC Project, the City of Batavia relied 

on the representations made by Raj Rao regarding the risks associated with the PSEC Project. 

143. Raj Rao is in the business of providing information. 

144. Raj Rao owed a duty to Plaintiffs and class members to convey accurate 

information in connection with the PSEC Project. 

145. Raj Rao breached this duty when he: 

a. negligently misrepresented the construction costs required to complete PSEC. 

b. negligently misrepresented the economic risks associated with target price 
construction contracts. 

c. negligently misrepresented the length of time it would take to complete 
construction of PSEC. 

d. negligently misrepresented the ultimate per megawatt hour cost of providing 
power generated at PSEC. 

e. negligently misrepresented the actual amounts of power that can be expected to be 
generated at PSEC. 

f. negligently misrepresented the viability of high-sulfur, high-ash coal as an energy 
source. 

g. negligently misrepresented the maintenance issues and operating performance 
problems associated with burning unwashed coal. 

30 



h. negligently misrepresented that the equipment used at PSEC would be state of the 
art and designed and manufactured specifically for use at PSEC; 

1. negligently misrepresented the necessity of Batavia approving final commitment 
to the PSEC project by April of 2007. 

J. negligently omitting the impact on the PSEC project of not having an experienced 
power plant builder/operator after CMS' withdrawal from the project. 

k. negligently omitting the skyrocketing costs of construction for coal fueled power 
plants while they were pressuring Batavia to commit to the PSEC project. 

I. negligently omitting that as early as 2005 that a $46 per MWh cost of power from 
PSEC was not attainable and that the cost of providing power from the Project 
would be more expensive. 

m. negligently omitting the risk to Batavia of obtaining too much of its power from a 
single source- PSEC. 

146. Raj Rao's breach has proximately caused damage to Plaintiffs and class members, 

including but not limited to the following; 

a. Causing a substantial increase in the electric rates paid by the Plaintiff class 
members following PSEC' s opening in 2012, rates which will remain increased 
for the remainder of the contract period. 

b. Causing the City of Batavia to raise its sales tax by .50% (7.57c to 87c) to support 
an Electric Utility rate increase, which is currently being paid by Plaintiff class 
members; 

c. Causing Batavia to be bound, for at least decades, to an unaffordable and 
unreliable source of power that is draining the city's resources, directly damaging 
the quality of life for the Plaintiff class members. 

d. Damaging the reputation of Batavia so as to discourage both business and 
residential investment in the city, which has destabilized the economy of Batavia, 
directly damaging the quality of life for the Plaintiff class members; 

e. And in such other ways as the proof adduced at trial establishes. 

WHEREFORE, Plaintiffs, individually and on behalf of the class, request that this Court 

enter judgment in their favor and against Raj Rao and award actual and punitive damages as 

determined at trial, attorneys' fees, costs and such further relief as this court deems just and 

proper. 
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COUNT IV 
(Sargent & LundJ, L.L.C. - Negligent Misrepresentation) 

14 7. Plaintiffs incorporate by reference each and every allegation set forth in the 

preceding paragraphs as though fully set forth herein. 

148. At all times material herein, Sargent & Lundy knew that municipalities such as 

Batavia would rely on its analysis of the risks associated with the PSEC Project, and that it was 

foreseeable that any negligence in regards to this analysis vvould cause harm to the Plaintiff class 

members. 

149. While determining its involvement in the PSEC Project, the City of Batavia relied 

on IMPA and NIMPA's hired consulting firm, Sargent & Lundy, to identify any risks associated 

with the PSEC Project. 

150. Sargent & Lundy is in the business of providing information. 

151. Sargent & Lundy owed a duty to Plaintiffs and class members to convey accurate 

information in connection with the PSEC Project. 

152. Sargent & Lundy breached this duty when it negligently misrepresented the 

construction cost and operating performance of the PSEC, as well as other economic risks 

associated with entering into a long-term take-or-pay contract for power from the PSEC Project. 

153. Sargent & Lundy's breach has proximately caused damage to Plaintiffs and class 

members, including but not limited to the following; 

a. Causing a substantial increase in the electric rates paid by the Plaintiff class 
members following PSEC' s opening in 2012, rates which will remain increased 
for the remainder of the contract period. 

b. Causing the City of Batavia to raise its sales tax by .50% (7.5% to 8%) to support 
an Electric Utility rate increase, which is currently being paid by Plaintiff class 
members; 
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c. Causing Batavia to be bound, for at least decades, to an unaffordable and 
unreliable source of power that is draining the city's resources, directly damaging 
the quality of life for the Plaintiff class members. 

d. Damaging the reputation of Batavia so as to discourage both business and 
residential investment in the city, which has destabilized the economy of Batavia, 
directly damaging the quality of life for the Plaintiff class members; 

e. And in such other ways as the proof adduced at trial establishes. 

WHEREFORE, Plaintiffs, individually and on behalf of the class, request that this Court 

enter judgment in their favor and against Sargent & Lundy, L.L.C. and award actual and punitive 

damages as determined at trial, attorneys' fees, costs and such further relief as this court deems 

just and proper. 

COUNTV 
(Skelly and l.oy, Inc.- Negligent Misrepresentation) 

I 54. Plaintiffs incorporate by reference each and every allegation set forth in the 

preceding paragraphs as though fully set forth herein. 

155. At all times material herein, Sargent & Lundy knew that municipalities such as 

Batavia would rely on its analysis of the risks associated with the PSEC Project, and that it was 

foreseeable that any negligence in regards to this analysis would cause harm to the Plaintiff class 

members. 

156. While determining its involvement in the PSEC Project, the City of Batavia relied 

on IMPA and NIMPA's hired consulting firm, Skelly and Loy, to identify any risks associated 

with the PSEC Project. 

157. Skelly and Loy is in the business of providing information. 

158. Skelly and Loy owed a duty to Plaintiffs and class members to convey accurate 

information in connection with the PSEC Project. 
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159. Skelly and Loy breached this duty when it negligently misrepresented the status, 

quality, and quantity of the coal at PSEC, as well as other economic risks associated with 

entering into a long-term take-or-pay contract for power from the PSEC Project. 

160. Skelly and Loy's breach has proximately caused damage to Plaintiffs and class 

members, including but not limited to the following; 

f. Causing a substantial increase in the electric rates paid by the Plaintiff class 
members following PSEC' s opening in 2012, rates which will remain increased 
for the remainder of the contract period. 

g. Causing the City of Batavia to raise its sales tax by .50Si (7.5% to Sst) to support 
an Electric Utility rate increase, which is currently being paid by Plaintiff class 
members; 

h. Causing Batavia to be bound, for at least decades, to an unaffordable and 
unreliable source of power that is draining the city's resources, directly damaging 
the quality of life for the Plaintiff class members. 

1. Damaging the reputation of Batavia so as to discourage both business and 
residential investment in the city, which has destabilized the economy of Batavia, 
directly damaging the quality of life for the Plaintiff class members; 

J. And in such other ways as the proof adduced at trial establishes. 

WHEREFORE, Plaintiffs, individually and on behalf of the class, request that this Court 

enter judgment in their favor and against Skelly and Loy, Inc. and award actual and punitive 

damages as determined at trial, attorneys' fees, costs and such further relief as this court deems 

just and proper. 
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COUNT VI 
(Peabody Energy, Inc., Prairie State Generating Company, LLC., Prairie State Energy 

Campus Management, Inc., Lively Grove Energy Partners, LLC., Northern Illinois 
Municipal Power Agency, Illinois Municipal Electric Agency, American Municipal Power

Ohio, Inc., Kentucky Municipal Power Agency, Missouri Joint Municipal Electric Utility 
Commission, Prairie Power, Inc., Southern Illinois Power Cooperative, CMS Enterprises 

Compan_y, \Visconsin Public Power, Inc., \Volverine Power Supply Cooperative, Inc., 
Bechtel Corporation, R.\V. Beck, Inc., n/k/a Science Applications International Corp., City 

of Rochelle, City of Geneva and City of Batavia, as Respondents in Discovery) 

Plaintiffs, Joe Marconi, Adelina Marconi, Richard A. Benson, Louis M. Benson, Daniel 

J. Soliz, Margret M. Soliz, Mary Popiel, John Wulff, and Emil Goellner, individually and on 

behalf of all other similarly situated individuals, complains against the Respondents in 

Discovery, Peabody Energy, Inc., a Delaware Corporation; Prairie State Generating Company, 

LLC, a Delaware corporation; Prairie State Energy Campus Management, Inc., an Indiana not-

for-profit corporation; Lively Grove Energy Partners, LLC., a Delaware corporation; Northern 

Illinois Power Agency, an Illinois joint municipal power agency; Illinois Municipal Electric 

Agency, an Illinois joint municipal power agency; American Municipal Power - Ohio, Inc., an 

Ohio joint municipal power agency; Kentucky Municipal Power Agency, a Kentucky joint 

municipal power agency; Missouri Joint Municipal Electric Utility Commission, a Missouri joint 

municipal power agency; Prairie Power, Inc., an Illinois electricity cooperative; Southern Illinois 

Power Cooperative, an Illinois electricity cooperative; CMS Enterprises Company, a Michigan 

Corporation; Wisconsin Public Power, Inc., a Wisconsin joint municipal power agency; 

Wolverine Power Supply Cooperative, Inc., a Michigan electricity cooperative; Bechtel 

Corporation, a Nevada Corporation; R.W. Beck, Inc. n/k/a Science Applications International 

Corporation, a Virginia corporation; the City of Rochelle; the City of Geneva; and the City of 

Batavia, as follows: 
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161. Based upon information and belief the Respondents m Discovery, Peabody 

Energy, Inc., Prairie State Generating Company, LLC.; Prairie State Energy Campus 

Management, Inc.; Lively Grove Energy Partners, LLC.; Northern Illinois Power Agency; 

Illinois Municipal Electric Agency; American Municipal Power Ohio, Inc.; Kentucky 

Municipal Pmver Agency; Missouri Joint Municipal Electric Utility Commission; Prairie Power, 

Inc.; Southern Illinois Power Cooperative; CMS Enterprises Company; Wisconsin Public Power, 

Inc.; Wolverine Power Supply Cooperative; Bechtel Corporation; R.W. Beck, Inc. n/k/a Science 

Applications International Corporation; the City of Rochelle; the City of Geneva; and the City of 

Batavia are aware of information relevant to the facts alleged in this Complaint and are being 

named as Respondents in Discovery pursuant to 735 ILCS 5/2-402. 

162. On information and belief, numerous confidentiality agreements exist between 

Defendants and the Respondents in Discovery, thus making the naming of them as Respondents 

in Discovery necessary. 

163. Plaintiffs attach to this Complaint, Interrogatories and Requests for Production to 

be answered by the Respondents in Discovery, attached as Exhibit A. 

WHEREFORE, Plaintiffs, individually and on behalf of all other similarly situated 

individuals, request that the Respondents in Discovery, respond to discovery and appear for 

depositions initiated pursuant to the provisions of the applicable Illinois Statutes. 
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Respectfully submitted, 

CHILDRESS DUFFY, LTD. 
500 N. Dearborn Street, Suite I 
Chicago, Illinois 60654 
312-494-0200 
312-494-0202 Fax 
mchildress@childresslawvers.com 
service@chilclresslawvers.com 

Suite 301 
Aurora, IL 60506 
630.897.4284 
630-.897.4220 Fax 
funkeylawoffices(ci)gmail.com 
Counsel for Plaintiffs 
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IN THE CIRCUIT COURT OF KANE COUNTY, ILLINOIS 
COUNTY DEPARTMENT, LAW DIVISION 

Joe MARCONI, Adelina MARCONI 
Richard A. BENSON, Louis M. BENSON 
Daniel J. SOLIZ, Margret M. SOLIZ, 
Mary POPIEL, John WULFF, 
and Emil GOELLNER, individually 
and on behalf of others similarly si tuated, 

Plaintiffs, 

v. 

INDIANA MUNICIPAL POWER AGENCY, 
IMPA SERVICES CORPORATION, 
RAJESHW AR G. RAO, 
SARGENT & LUNDY , LLC. , 
and SKELLY AND LOY, INC., 

Defendants , 

and 

) 
) 
) 
) 
) 
) 
) 
) 
) 
) 
) 
) 

) 
) 

) 
) 
) 
) 
) 
) 
) 

PEABODY ENERGY INC. , ) 
PRAIRIE STATE GENERATING COMPANY, ) 
LLC., PRAIRIE STATE ENERGY CAMPUS ) 
MANAGEMENT, INC., LIVELY GROVE ) 
ENERGY PARTNERS, LLC. , NORTHERN ) 
ILLINOIS MUNICIPAL POWER AGENCY, ) 
ILLINOIS MUNICIPAL ELECTRIC AGENCY, ) 
AMERICAN MUNICIPAL POWER AGENCY - ) 
OHIO, INC. , KENTUCKY MUNICIPAL POWER ) 
AGENCY, MISSOURI JOINT MUNICIPAL ) 
ELECTRIC UTILITY COMMISSION, PRAIRIE ) 
POWER, INC., SOUTHERN ILLINOIS POWER ) 
COOPERATIVE, CMS ENTERPRISES ) 
COMPANY, WISCONSIN PUBLIC POWER, ) 
INC. , WOLVERINE POWER SUPPLY ) 
COOPERATIVE, INC., BECHTEL CORP., ) 
R. W. BECK, INC. kin/a SCIENCE ) 
APPLICATIONS INTERNATIONAL CORP. ; ) 
CITY OF ROCHELLE; CITY OF GENEVA; ) 
and CITY OF BAT A VIA, ) 

Respondents in Discovery. 
) 
) 

Case No. 

EXHIBIT 

t A 



PLAINTIFFS' FIRST SET OF INTERROGATORIES TO RESPONDENT IN 
DISCOVERY 

Plaintiffs, Joe Marconi, Adelina Marconi, Richard A. Benson, Louis M. Benson, Daniel 

J. Soliz, Margret M. Soliz, Mary Popiel, John Wulff, and Emil Goellner, individually and on 

behalf of all other similarly situated individuals, by its attorneys, Childress Duffy, Ltd., pursuant 

to Illinois Supreme Court Rule 213 serves on Respondent, the following Interrogatories to be 

answered within 28 days: 

DEFINITIONS 

1. As used herein, the words "document" and "documents" mean each written, 
typed, printed, lithographed, recorded, transcribed, taped, electronically stored, digitized, disked, 
filmed, or graphic matter of every kind, however produced or reproduced, including originals or 
copies of originals not in existence or available, all drafts or partial copies, wherever located, and 
including all Electronic Data, correspondence, letters, emails, envelopes, memoranda, requests 
for information, telegrams, telexes, cables, reports, records, studies, tests, inspections, working 
papers, handwritten notes, diaries, charts, spreadsheets, photographs, negatives, sketches, 
drawings, blueprints, videos, moving pictures, graphs, indices, submittals, data sheets, databases, 
conversations, statements, minutes, notations (including notes or memorandum of 
conversations), telephone conversations in whatever form, agreements, contracts, drafts of 
agreements or contracts, proposed agreements or contracts, specifications, addenda, suggestions, 
comments, instructions, warnings, notices, manuals, periodicals, pamphlets, brochures, 
catalogues, bulletins, schedules, price lists, invoices, and other documentation. 

2. The term "Electronic Data" as used herein, shall be construed as the following 
types of electronic data and data compilations in the custody and/or control of (Respondent): 

a. All electronic mail and information about electronic mail sent or received by 
(Respondent); 

b. All databases containing any reference and/or information; 

c. All activity logs on any computer system which may have been used to process or 
store electronic data containing information; 

d. All word processing files and file fragments, including metadata, containing 
information; 

e. All electronic data files and file fragments created by application programs that 
process financial, accounting and billing information; 



f. All electronic data files and file fragments from electronic calendars and 
scheduling programs that contain information about the above-listed subjects; 

g. All electronic mail from third-party sources (e.g., Hotmail, Yahoo! Mail, etc.); 
and 

h. All electronic or automated claims handling systems or software. 

3. The terms "and" and "or'' as used herein, shall, where the context permits, he 
construed to mean "and/or" as necessary to bring within the scope of the discovery request all 
responses that might otherwise be construed to be outside of its scope. 

4. The terms "You", "Your" and "Respondent" refer to (Respondent), its 
predecessors, successors, subsidiaries, affiliated entities, officers, directors, employees, agents 
and anyone acting on its behalf or at its direction. 

5. The term "contract" means any contract, agreement, letter of intent, or reservation 
agreement, confidential or not, executed or received by Respondent related to the construction, 
ownership, design, planning, marketing, supervising, consulting, managing, or any other services 
related to the constructing, design, operation, or management of PSEC. 

6. The term "involvement" means the construction, ownership, design, planning, 
marketing, supervising, consulting, managing, or any other services related to the constructing, 
design, operation, or management of PSEC. 

7. The term "PSEC" refers to the l ,528 MW twin unit coal-fired electric generating 
facility, with an adjacent high-sulfur coal mine without washing mine-mouth, a coal combustion 
waste disposal facility, and other ancillary support equipment located in Washington and St. 
Clair Counties, Illinois called the Prairie State Energy Campus. 

8. The term "IMEA" refers to the Illinois Municipal Electric Agency. 

9. The term "IMPA'' refers to the Indiana Municipal Power Agency. 

10. The term "ISC" refers to the IMPA Service Corporation, a subsidiary of IMPA. 

11. The term "NIMPA'' refers to the Northern Illinois Municipal Power Agency. 

12. The term "PSGC' refers to the Prairie State Generating Company. 

13. The term "Lively Grove mine" refers to the high-sulfur coal mme without 
washing mine-mouth adjacent to PSEC in southern Illinois. 



INTERROGATORIES 

I. Please provide the name of all individuals who were consulted or who 
participated in answering or furnishing information used in answering any of these 
interrogatories. 

ANS"VER: 

2. Please provide the name of the individual from Respondent's organization who 
was Respondent's senior ranking individual responsible for PSEC and whether the individual is 
still employed at Respondent's organization. If the individual is no longer employed at 
Respondent's organization. please provide the last known address of the individual. 

ANSWER: 

3. Please state whether Respondent entered into any contract regarding PSEC. 

ANSWER: 

4. If your answer to the foregoing interrogatories is in the affirmative, please state: 

a. the date(s) of the contract(s); 

b. the title of the contract(s); and 

c. the parties to the contract(s). 

5. Please state whether Respondent entered into any confidential agreements 
regarding PSEC. 

ANSWER: 

6. If your answer to the foregoing interrogatory is in the affirmative, please state: 

a. the date(s) of the confidential agreement(s); 

b. the title of the confidential agreement(s); and 

c. the parties to the confidential agreement(s). 

ANSWER: 

7. Please state whether, prior to May 1, 2007, Respondent made any presentations or 
provided any report to any entity regarding: 

a. the projected construction costs required to complete PSEC; 



b. the projected length of time it would take to complete construction of PSEC; 

c. the projected per megawatt hour rate of electricity that would be produced at 
PSEC; 

d. the projected operating capacity of PSEC; 

e. the type of coal at Lively Grove mine; 

f. the decision not to wash the coal that would be burned at PSEC; 

g. the viability of using high-sulfur coal as an energy source when unwashed; 

h. PSEC' s future operating costs; and 

1. PSEC's future maintenance costs. 

ANSWER: 

8. Please state whether Respondent was advised that PSEC would achieve at least an 
857c annual capacity factor. 

ANSWER: 

9. If the answer to the foregoing interrogatory is in the affirmative, please state; 

a. who advised Respondent that PSEC would achieve at least an 85% annual 
capacity factor; 

b. the projected annual capacity factor advised each time; and 

c. the date(s) Respondent was advised that PSEC would achieve at least an 85% 
annual capacity factor. 

ANSWER: 

I 0. Please state whether Respondent was advised that power generated at PSEC 
would cost $46 or less per megawatt-hour for electricity produced. 

ANSWER: 

II. If the answer to the foregoing interrogatory is in the affirmative, please state; 

a. who advised Respondent that power generated at PSEC would cost $46 or less per 
megawatt-hour for electricity produced; 

b. the projected post per megawatt-hour for electricity produced advised each time; 
and 



c. the date(s) Respondent was advised that power generated at PSEC would cost $46 
or less per megawatt-hour for electricity produced. 

ANS\VER: 

I 2. Please state whether Respondent was advised that Unit I of PSEC would be 
substantial completed by August 1, 2011. 

ANSWER: 

13. If the answer to the foregoing interrogatory is in the affirmative, please state; 

a. who advised Respondent that Unit I of PSEC would be substantial completed by 
August I, 2011; and 

b. the date(s) Respondent was advised that Unit I of PSEC would be substantial 
completed by August I, 2011. 

ANSWER: 

14. Please state whether Respondent was advised that Unit 2 of PSEC would be 
substantial completed by May 1, 2012. 

ANSWER: 

15. If the answer to the foregoing interrogatory is in the affirmative, please state; 

a. who advised Respondent that Unit 2 of PSEC would be substantial completed by 
May I, 2012; and 

b. the date(s) Respondent was advised that Unit 2 of PSEC would be substantial 
completed by May 1, 2012. 

ANSWER: 

16. Please state the final cost of constructing PSEC. 

ANSWER: 

17. Please state whether Respondent paid any money to Raj Rao and if so the total 
dollar amount paid by Respondent to Raj Rao. 

ANS\VER: 

18. Please state whether Respondent paid any money to ISC and if so the total dollar 
amount paid by Respondent to ISC. 

ANSWER: 



19. Please state whether Respondent paid any money to IMPA and if so the total 
dollar amount paid by Respondent to IMPA. 

ANSWER: 

20. Please state the date Respondent learned that Bechtel Corporation would not enter 
into a capped or fixed fee contract for engineering, procuring, and constructing PSEC. 

ANS\VER: 

21. At any point in time was Respondent provided a projection of the cost of 
construction of the power plant at PSEC? 

ANS'WER: 

22. If your answer to the foregoing interrogatory is in the affirmative, please provide 
the following: 

a. each date Respondent was provided with a projected cost of construction of the 
power plant; 

b. the projected cost of construction of the power plant Respondent was advised 
each time; and 

c. name of each person that provided the cost of construction of the power plant. 

ANSWER: 

23. At any point in time were you told CMS was withdrawing as the lead developer, 
construction manager, and operator of the PSEC project? 

ANSWER: 

24. If your answer to the foregoing interrogatory is in the affirmative, please provide: 

a. the date Respondent was told CMS would be withdrawing from the PSEC project; 

b. the name of the person that told you CMS would be withdrawing from the PSEC 
project; and 

c. the reasons given that CMS was withdrawing from the PSEC project. 

ANSWER: 

25. Was Respondent advised by anyone that it needed to commit to the PSEC project 
by a date certain or it was out of the PSEC project? 

ANSWER: 



26. If your answer to the foregoing interrogatory is in the affirmative, please state: 

a. the date Respondent was advised of the need to commit; and 

b. the person that advised Respondent it needed to commit to the PSEC project or it 
was out. 

ANS\VER: 

27. In 2012 what was the actual operating performance of PSEC? 

ANS\VER: 

28. In 2013 what was the actual operating performance of PSEC? 

ANSWER: 

29. In 2014 what was the actual operating performance of PSEC? 

ANS\VER: 

30. What is the actual monthly cost per megawatt hour for the power produced at 
PSEC per month from January 2013 to present? 

ANSWER: 



Dakd: August 19. 2014 

Respectfully 

500 N. Dearborn Street Suite 12:)0 
Chicago, Illinois 60654 
312-494-0200 
312-494-0202 Fax 
me hi ldress/ci'childrcsslav\\ crs.cc>m 
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IN THE CIRCUIT COURT OF KANE COUNTY, ILLINOIS 
COUNTY DEPARTMENT, LAW DIVISION 

Joe MARCONI, Adelina MARCONI 
Richard A. BENSON, Louis M. BENSON 
Daniel 1. SOLIZ, Margret M. SOLIZ, 
Mary POPIEL, John WULFF, 
and Emil GOELLNER, individually 
and on behalf of others similarly situated, 

Plaintiffs, 

V. 

INDIANA MUNICIPAL POWER AGENCY, 
IMPA SERVICES CORPORATION, 
RAJESHW AR G. RAO, 
SARGENT & LUNDY, LLC., 
and SKELLY AND LOY, INC., 

Defendants, 

and 

) 
) 

) 
) 
) 
) 
) 
) 
) 
) 

) 
) 
) 

) 
) 
) 
) 
) 
) 
) 

) 
PEABODY ENERGY INC., ) 
PRAIRIE STATE GENERATING COMPANY, ) 
LLC., PRAIRIE STATE ENERGY CAMPUS ) 
MANAGEMENT, INC., LIVELY GROVE ) 
ENERGY PARTNERS, LLC., NORTHERN ) 
ILLINOIS MUNICIPAL POWER AGENCY, ) 
ILLINOIS MUNICIPAL ELECTRIC AGENCY, ) 
AMERICAN MUNICIPAL POWER AGENCY - ) 
OHIO, INC., KENTUCKY MUNICIPAL POWER ) 
AGENCY, MISSOURI JOINT MUNICIPAL ) 
ELECTRIC UTILITY COMMISSION, PRAIRIE ) 
POWER, INC., SOUTHERN ILLINOIS POWER ) 
COOPERATIVE, CMS ENTERPRISES ) 
COMPANY, WISCONSIN PUBLIC POWER, ) 
INC., WOLVERINE POWER SUPPLY ) 
COOPERATIVE, INC., BECHTEL CORP., ) 
R.W. BECK, INC. kin/a SCIENCE ) 
APPLICATIONS INTERNATIONAL CORP.; ) 
CITY OF ROCHELLE; CITY OF GENEVA; ) 
and CITY OF BATAVIA, ) 

Respondents in Discovery. 
) 
) 

Case No. 



PLAINTIFFS' FIRST SET OF REQUESTS FOR PRODUCTION OF DOCUMENTS TO 
RESPONDENT IN DISCOVERY 

Plaintiffs, Joe Marconi, Adelina Marconi, Richard A. Benson, Louis M. Benson, Daniel 

J. Soliz, Margret M. Soliz, Mary Popiel, John Wulff, and Emil Goellner, individually and on 

behalf of all other similarly situated individuals, by its attorneys, Childress Duffy, Ltd., pursuant 

to Illinois Supreme Court Rule 214 serves on Respondent, the following Requests for Production 

of Documents to be answered within 28 days: 

DEFINITIONS 

I. As used herein, the words "document" and "documents" mean each written, 
typed, printed, lithographed, recorded, transcribed, taped, electronically stored, digitized, disked, 
filmed, or graphic matter of every kind, however produced or reproduced, including originals or 
copies of originals not in existence or available, all drafts or partial copies, wherever located, and 
including all Electronic Data, correspondence, letters, emails, envelopes, memoranda, requests 
for information, telegrams, telexes, cables, reports, records, studies, tests, inspections, working 
papers, handwritten notes, diaries, charts, spreadsheets, photographs, negatives, sketches, 
drawings, blueprints, videos, moving pictures, graphs, indices, submittals, data sheets, databases, 
conversations, statements, minutes, notations (including notes or memorandum of 
conversations), telephone conversations in whatever form, agreements, contracts, drafts of 
agreements or contracts, proposed agreements or contracts, specifications, addenda, suggestions, 
comments, instructions, warnings, notices, manuals, periodicals, pamphlets, brochures, 
catalogues, bulletins, schedules, price lists, invoices, and other documentation. 

2. The term "Electronic Data" as used herein, shall be construed as the following 
types of electronic data and data compilations in the custody and/or control of (Respondent): 

a. All electronic mail and information about electronic mail sent or received by 
(Respondent); 

b. All databases containing any reference and/or information; 

c. All activity logs on any computer system which may have been used to process or 
store electronic data containing information; 

d. All word processing files and file fragments, including metadata, containing 
information; 

e. All electronic data files and file fragments created by application programs that 
process financial, accounting and billing information; 



f. All electronic data files and file fragments from electronic calendars and 
scheduling programs that contain information about the above-listed subjects; 

g. All electronic mail from third-party sources (e.g., Hotmail, Yahoo! Mail, etc.); 
and 

h. All electronic or automated claims handling systems or software. 

3. The terms ''and" and "or" as used herein. shall, \vhere the context permits, be 
construed to mean "and/or'· as necessary to bring within the scope of the discovery request all 
responses that might otherwise be construed to be outside of its scope. 

4. The terms "You", "Your" and "Respondent" refer to (Respondent), its 
predecessors, successors, subsidiaries, affiliated entities, officers, directors, employees, agents 
and anyone acting on its behalf or at its direction. 

5. The term "contract" means any contract, agreement, letter of intent, or reservation 
agreement, confidential or not, executed or received by Respondent related to the construction, 
ownership, design, planning, marketing, supervising, consulting, managing, or any other services 
related to the constructing, design, operation, or management of PSEC. 

6. The term "involvement" means the construction, ownership, design, planning, 
marketing, supervising, consulting, managing, or any other services related to the constructing, 
design, operation, or management of PSEC. 

7. The term "PSEC" refers to the I ,600 MW Nominal twin unit coal-fired electric 
generating facility, with an adjacent high-sulfur coal mine without washing mine-mouth, a coal 
combustion waste disposal facility, and other ancillary support equipment located in 
Washington, St. Clair and Randolph Counties, Illinois called the Prairie State Energy Campus. 

8. The term "IMEA" refers to the Illinois Municipal Electric Agency. 

9. The term "IMPA'' refers to the Indiana Municipal Power Agency. 

I 0. The term "ISC" refers to the IMPA Service Corporation, a subsidiary of IMPA. 

II. The term "NIMPA" refers to the Northern Illinois Municipal Power Agency. 

12. The term "PSGC" refers to the Prairie State Generating Company. 

13. The term "Lively Grove mine" refers to the high-sulfur coal mme without 
washing mine-mouth adjacent to PSEC in southern Illinois. 



REQUESTS FOR PRODUCTION OF DOCUMENTS 

1. Any and all documents described, identified, referred, and/or responsive to 
Respondent's Answers to Plaintiffs' First Set of Interrogatories; or which were read, reviewed, 
relied upon, or otherwise utilized in any manner in preparing Respondent's Answers to said 
Interrogatories. 

RESPONSE: 

2. All economic or financial assessments, presentation slides or handouts, reports, or 
investigations provided to or generated by Respondent dated prior to May I, 2007 analyzing, 
projecting or estimating the current or future prices of purchasing energy and/or capacity from 
the PJM and Midwest Independent Transmission System Operator ("MISO") competitive 
wholesale markets. 

RESPONSE: 

3. All economic or financial assessments, presentation slides or handouts, reports, or 
investigations provided to or generated by Respondent dated prior to May 1, 2007 analyzing the 
construction of PSEC. 

RESPONSE: 

4. All economic or financial assessments, presentation slides or handouts, reports, or 
investigations provided to or generated by Respondent dated prior to May I, 2007 analyzing the 
future cost of generating power from PSEC. 

RESPONSE: 

5. All economic or financial assessments, presentation slides or handouts, reports, or 
investigations provided to or generated by Respondent dated prior to May 1, 2007 analyzing 
PSEC's future operating performance. 

RESPONSE: 

6. All economic or financial assessments, presentation slides or handouts, reports, or 
investigations provided to or generated by Respondent dated prior to May I, 2007 regarding the 
burning of unwashed, ash-laden coal at PSEC. 

RESPONSE: 

7. All economic or financial assessments, presentation slides or handouts, reports, or 
investigations provided to or generated by Respondent dated prior to May 1, 2007 that discussed, 
estimated, or projected the quantity of coal available at the Lively Grove mine. 

RESPONSE: 



8. All economic or financial assessments, presentation slides or handouts, reports, or 
investigations provided to or generated by Respondent dated prior to May I, 2007 that discussed, 
estimated, or projected the quality of coal available at the Lively Grove mine. 

RESPONSE: 

9. Please produce any presentations presented to Respondent or generated by 
Respondent prior to May 1, 2007 regarding PSEC. 

RESPONSE: 

10. All correspondence, notices, or other communications sent to Respondent 
regarding any deadlines for Respondent's commitment to its involvement in PSEC. 

RESPONSE: 

11. Please produce any power purchase agreements executed regarding the purchase 
of power from PSEC. 

RESPONSE: 

12. Please produce all contracts Respondent either executed or received regarding 
PSEC. 

RESPONSE: 

13. Please produced any written material Respondent received or generated prior to 
May I, 2007 which stated: 

a. the projected construction costs required to complete PSEC; 

b. the projected length of time it would take to complete construction of PSEC; 

c. the projected per megawatt hour rate of electricity that would be produced at 
PSEC; 

d. the projected operating capacity of PSEC; 

e. the type of coal at Lively Grove mine; 

f. the decision not to wash the coal that would be burned at PSEC; 

g. the viability of using high-sulfur coal as an energy source when unwashed; 

h. PSEC' s future operating costs; and 

1. PSEC' s future maintenance costs. 

RESPONSE: 



14. Please produce all documents Respondent received or generated discussing 
CMS' s withdrawal from the PSEC project. 

RESPONSE: 

J 5. Please produce any documents discussing the costs of constructing coal fired 
power plants bet\\:een 2002 and 2010. 

RESPONSE: 

16. Please produce any documents reflecting the operating performance of coal fired 
power plants between 2002 and 2010. 

RESPONSE: 

17. Please produce any documents reflecting the cancelation of construction of any 
coal fired power plants between 2002 and 2010. 

RESPONSE: 

18. Please produce any documents projecting when unit 1 at PSEC would commence 
operation. 

RESPONSE: 

19. Please produce any documents projecting when unit 2 at PSEC would commence 
operation. 

RESPONSE: 

20. Please produce any documents indicating the actual cost per megawatt hour for 
power generated at PSEC in 2013. 

RESPONSE: 

21. Please produce any documents indicating the actual cost per megawatt hour for 
power generated at PSEC in 2014. 

RESPONSE: 

22. Please produce any documents indicating the total cost of constructing PSEC. 

RESPONSE: 



Dated: August 19. 2014 

Respeclfuliy subm 

500 N. Dearborn Street. Suit,_: L200 
Chicago, Illinois 60654 
.312-494-0200 
312-494-0202 Fax 

scrvicc'ruchijdressJa,Yvers.com 


